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1 STAGE 3 AA - ASSESSMENT OF ALTERNATIVE SOLUTIONS

The assessment of alternative solutions is a process by which an examination is made of alternative
ways of achieving the objectives of the plan/project, which would avoid or have less of an adverse
effect on the integrity of the Natura 2000 network of sites. These alternative solutions could
incorporate alternative locations, different scales or designs for the development, or the provision of
alternative production processes. The ‘zero-option’ or ‘do-nothing’ scenario must also be considered
as part of the exercise. It should be noted that the assessment of alternative solutions is required
when the competent authority, at the AA stage, has concluded that adverse effect is likely, or cannot
be ruled out. It is therefore also necessary to consider the relative impacts of the other alternative
solutions upon the Natura 2000 network.

The objective of the proposed development is to provide, a safe and wholesome supply of drinking
water to a population of approximately 13,663 people including reduction of the risk or formation of
Trihalomethanes (THM’s) and effective treatment barrier against cryptosporidium.

This report provides a detailed assessment of alternative water supply options for the Lough Talt
RWSS and includes an assessment of replacement options to the current proposal to upgrade Lough
Talt WTP which provides drinking to water to 13,663 people, and use it temporarily for a period of 7
— 10 years. lIrish Water has carried out an assessment of replacement sources, and it is clear that
owing to the complexities, size and scale, and distance involved, as well as the complex regulatory
and environmental compliance factors such a source will not be available for approximately 10
years.

The following options have been considered:

= Option A: Do Nothing — Zero Option;

=  Option B: Do nothing until a replacement source in place;

= Option C: Cease abstraction until a replacement source in place;

= Option D: Upgrade WTP and use temporarily until a replacement source in place;

=  Option E: Upgrade WTP and supplement Lough Talt supply with bulk import to WTP via
tankering until a replacement source in place;

= Option F: Upgrade WTP and progressively reduce Lough Talt supply as replacement sources
became available; and

= Option G: Upgrade WTP and supplement Lough Talt supply with groundwater source during
drought periods.

An assessment of replacement source supply to inform Options B to F is provided in Appendix A and
includes an assessment of likely significant effects of the replacement options.

1.1 EVALUATION OF ALTERNATIVES

1.1.1 Option A: Do Nothing — Zero Option

The zero option of ‘Do Nothing’ which is to maintain the existing treatment facility is not an
acceptable option as the existing Lough Talt water supply scheme is currently on a boil notice due to
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the detection of Cryptosporidium in the treated water supply. In addition the scheme is also on the
EPA’s Remedial action List and the EPA has issued legal directions to Irish Water in August and
December of 2014 to upgrade the level of treatment to protect public health. The do nothing option
will not address the short term (Cryptosporidium) or long term (THMs) health impacts of the
deficient supply.

In addition the zero option does not resolve the adverse effects on the qualifying interests of Lough
Hoe Bog SAC, until such time as the replacement source is in place.

1.1.2 Option B: Do nothing until a replacement source in place

Option B of ‘Do Nothing’ and develop a replacement source is not an acceptable option as it will take
between 7 and 10 years to develop a replacement source based on an assessment of replacement
sources carried out by Irish Water. It is clear that owing to the complexities, size and scale, and
distance involved, as well as the complex regulatory and environmental compliance factors such a
source will not be available for up to 10 years. A breakdown of the timeframes involved is set out
below.

= Appointment of an Engineering Service Provider in accordance with all procurement
requirements (involving scope definition, consultant tendering and evaluation, budget
approvals and consultant appointment) (6 months to 1 year);

= Once a contract has been awarded, the Provider must carry out an Assessment of Source
Capability, Data Collection and Environmental Studies. This will involve substantial data
gathering and analysis to ensure a thorough assessment of the environmental effects of the
proposed replacement source (2- 3 years);

=  Preparation and submission of documents for water abstraction authorisation and Planning
and consideration by competent authorities and obtaining valid consents (2 years);

= Design, Site Investigation Works and Land Acquisition (1-2years);
= Procurement and Contractor Appointment (1 year); and

= Construction of WTP plant and approx. 35 km of pipe (2-3 years).

The public health issues will not be resolved in the interim and this option will also not resolve the
adverse effects on the qualifying interests of Lough Hoe Bog SAC until such times as the replacement
source is in place.

1.1.3 Option C: Cease abstraction until a replacement source in place

If IW could not properly treat the abstracted water from Lough Talt, current drinking water
regulation non-compliance issues with regard to Trihalomethane (THM) exceedances and
cryptosporidium risk remain. There is no replacement potable water supply available to the RWSS
and it will take between 7 and 10 years before a replacement source is in place. The lack of a safe
and reliable drinking water supply would clearly have serious impacts on homes, businesses, schools
and healthcare facilities. Only limited volumes of water could be brought into the area by tankers
and therefore water rationing such as the use of standpipes and rota cuts to homes would be
inevitable. In addition this tankered water would still be required to be boiled. This would present
an unacceptable risk to human health in that basic and proper sanitary requirements could no longer
be met. There would also be significant economic and social disruption as many businesses would be
unable to operate. Furthermore, no replacement supply sources exist that can be developed within
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the required timescales as each of the sustainable options identified require a minimum 7-10 years
to develop and implement.

Although this option would resolve the adverse effects on the qualifying interests of Lough Hoe Bog
SAC, it would not meet the objectives of the project.

1.1.4 Option D: Upgrade WTP and use temporarily until a replacement source in place

The upgrade to the WTP will resolve the public health issues through improvements to the
treatment barrier against cryptosporidium and provide secondary disinfection by means of
chloramination to reduce the THMs within the distribution network. This will allow for the boil water
notice to be permanently lifted and for the scheme to be removed for the RAL. It is envisioned that
this upgrade will be completed within a 2 year timeframe from the date of planning submission
(subject to statutory approvals). This timeframe is much shorter than that estimated for the
replacement source as no further detailed design is required, assessments have already been carried
out and no additional pipeline is needed, and will provide water that is safe to drink to the local
population for approximately 7-10 years while a long-term sustainable solution is developed and
implemented.

Robust and effective mitigation measures have been proposed during the construction and
operation of the WTP upgrade for the avoidance of impacts to Lough Hoe Bog SAC. The hydrological
and hydrogeological mitigation measures will mitigate for potential adverse effects to the fen
habitat which provides suitability Vertigo geyeri. However, the proposed measures will not mitigate
for historical loss of the species due to abstraction pressures.

1.1.5 Option E: Upgrade WTP and supplement Lough Talt supply with bulk import to
WTP via tankering until replacement source in place

The upgrade to the WTP will resolve the public health issues through improvements to the
treatment barrier against cryptosporidium and provide secondary disinfection by means of
chloramination to reduce the THMs within the distribution network. It is envisioned this upgrade will
provide water that is safe to drink to the local population for approximately 7-10 years while a long-
term sustainable solution is developed and implemented.

During drought periods the Lough Talt supply would need to be supplemented with 4MLD. Given a
typical tanker volume of 33 m® (maximum tanker capacity available), this would require
approximately 121 tanker fills per day (approximately one every 12 minutes, 24 hours/day) to
maintain the water supply to the network resulting in 242 truck movements within the site on a daily
basis. It typically takes at least 35 minutes to empty a tanker of this size which would require a
minimum of 3 tankers emptying simultaneously 24 hours/days. This filling exercise and the number
of trucks movements within a constrained site would result in unacceptable Health & Safety risks. It
is not logistically or physically possible to supply water to Lough Talt WTP under this option and the
requirement to fill, deliver and empty 121 tankers with water within a 24 hour period cannot be
achieved.

The impossibility of providing water in this manner would result in water shortages for the RWSS
and therefore water rationing such as the use of standpipes and rota cuts to homes would be
required. This would present an unacceptable risk to human health in that basic and proper sanitary
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requirements could no longer be met. There would also be significant economic and social
disruption as many businesses would be unable to operate.

1.1.6 Option F: Upgrade WTP and progressively reduce Lough Talt supply as
replacement sources became available

The upgrade to the WTP will resolve the public health issues through improvements to the
treatment barrier against cryptosporidium and provide secondary disinfection by means of
chloramination to reduce the THMs within the distribution network. It is envisioned this upgrade will
provide water that is safe to drink to the local population for approximately 7-10 years, as outlined
in Section 1.1.4 above, while a sustainable solution is developed and implemented.

No replacement supply sources for the area exist that can be developed within a shorter timeframe
than the required timescales (7-10 years) for the implementation of a long term solution that could
supplement the supply by the 4 MLD deficit during drought conditions.

The Lough Talt Water Conservation Stage 3 — Phase 2 works project was recently completed and
involved the rehabilitation and replacement of 17kms of water mains in Curry, Quarryfield, Killavel
and Oldrock, primarily located through private lands, with 24kms of new polyethylene water mains
located primarily on public roads. In addition Irish Water repair leaks in the distribution network on
an ongoing basis to reduce leakage insofar as possible with approximately 75 leaks repaired in 2018.
While these measures have reduced the abstraction amount slightly it is not possible to reduce the
Lough Talt abstraction by any significant amount until such time as the long term solution is in place.

Therefore, this option offers no advantage over option D in terms of ecological impact. It is
preferable from a technical viewpoint to progress just one replacement source and so Option D
would be preferred.

1.1.7 Option G: Upgrade WTP and supplement Lough Talt supply with groundwater
source during drought periods

The upgrade to the WTP will resolve the public health issues through improvements to the
treatment barrier against cryptosporidium and provide secondary disinfection by means of
chloramination to reduce the THMs within the distribution network.

The provision of a groundwater source to supply the WTP during drought conditions would mitigate
for potential adverse effects to the fen habitat which provides suitability Vertigo geyeri. However,
the proposed measures will not mitigate for historical loss of the species due to abstraction
pressures.

A Hydrogeological Desktop Study was undertaken to assess the viability of supplementing Lough Talt
(during drought conditions) with a minimum of 4 MLD of groundwater. There are no established
sources in the area with available capacity. The desktop study reviewed all current holdings by Sligo
County Council and Irish Water and identified three sites Muckelty, Castleoye and Chaffpool
reservoirs are located within a regionally important karst (bedrock) aquifer that could possibly
provide adequate capacity to support abstraction rates of up to 4 MLD. However, Turloughmore SAC
is located within the same regionally important karst (bedrock) aquifer.

MGWO0214RP0019_F01 4



Lough Talt Water Treatment Plant -
Article 6(4) Assessment of Alternative Solutions and Imperative Reasons of Overriding Public Interest RPS

A desktop assessment of the potential impact of the groundwater abstraction on the turlough during
drought periods was undertaken and showed that the abstraction of 4MLD would result in a
reduction in the watertable of between 0.9m and 2.4m over a period of 95 days.

The conservation objectives for Turloughmore SAC is to maintain or restore the favourable
conservation condition of the Annex | habitat Turloughs for which the SAC has been selected.
Conservation objectives are defined using attributes and targets that are based on parameters as set
out in the Habitats Directive for defining favourable status, namely area, range, and structure and
functions. The targets for Turloughs are set out in the Conservation objectives supporting document
for Turloughs and Rivers with muddy banks with Chenopodion rubri p.p. and Bidention p.p.
vegetation (NPWS, 2017). The target for Hydrological regime: groundwater contribution is to
maintain appropriate groundwater contribution necessary for the natural functioning of the habitat.
Groundwater abstraction from the aquifer supporting the Turloughmore SAC will result in a
reduction in the watertable of between 0.9m and 2.4m over a period of 95 days and may result in
significant adverse effects to the SAC in view of the site’s conservation objectives. Furthermore,
Article 6(2) of the Habitats Directive requires the following:

(2) Member States shall take appropriate steps to avoid, in the special areas of conservation, the
deterioration of natural habitats and the habitats of species as well as disturbance of the species
for which the areas have been designated, in so far as such disturbance could be significant in
relation to the objectives of this Directive.

Therefore, considerable environmental investigations would be required to inform AA of this option,
which could not be undertaken in the short term Therefore, groundwater abstraction to supply the
WTP during drought conditions, is not a sustainable option.
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1.2 CONCLUSION OF ASSESSMENT OF ALTERNATIVE SOLUTIONS

In the event that the competent authority Sligo County Council determines that the proposed
development could adversely affect the integrity of European sites, alternatives to the current
proposed development have been investigated.

There is no available solution that meets Irish Water’s objective (as informed by national policy &
EPA direction and drinking water compliance) to ensure a safe and treated water supply to the local
population in the short to medium term (1-2 to 7-10 years) which does not have a potential impact
on the conservation objectives of Lough Hoe Bog SAC or Turloughmore SAC. No replacement supply
sources for the area exist that can be developed within the required timescales as each sustainable
option identified requires a minimum 7-10 years to develop and implement.

It is not acceptable that the affected population be left at risk of THM and Cryptosporidium for a
period of 7 to 10 years. Therefore, Options A and B are not a feasible alternative. If abstraction
ceases immediately (Option C) the population will be left without drinking water. Option E is
technically impossible. Option G is likely to have greater ecological impact than Option D and cannot
in any event be developed within the required timeframe. Option F would have no greater ecological
benefit to simply replacing the Lough Talt supply as soon as the replacement source has been
developed. The provision of safe drinking water and removal of Lough Talt from the EPA Remedial
Action List within a 2 year timeframe requires the continued abstraction from Lough Talt at the
current rate of approximately 8 MLD per day and an upgrade to the existing water treatment facility.

The only available option in the immediate short term is to proceed with Option D and provide
upgraded treatment at the existing Lough Talt WTP site to improve the treatment barrier against
cryptosporidium and provide secondary disinfection by means of chloroamination to reduce the
THMs within the distribution network. It is envisioned this upgrade will provide water that is safe to
drink to the local population for approximately 7-10 years while a long-term sustainable solution is
developed and implemented.

Therefore, Irish Water requests that Sligo County Council proceed to Stage 4 of the appropriate
assessment procedure provided for in articles 6(4) of the Habitats Directive.

The IROPI that are being relied upon to indicate that the plan or project should proceed
notwithstanding that it may adversely affect the integrity of a European site are presented in Chapter
2 of this report.
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2 STAGE 4 - IMPERATIVE REASONS FOR OVER-RIDING PUBLIC
INTEREST

The Lough Talt RWSS is of strategic importance as a public water supply in County Sligo, serving a
population of 13,663, however it is currently not achieving the water quality standards to provide
safe and reliable drinking water supply and there is no immediately available replacement source.

The current basic water treatment facilities consists of chlorination and fluoridation, which do not
address the water quality deficiencies present and is inadequate to provide drinking water which is in
compliance with the Drinking Water Regulations.

The Lough Talt water supply scheme has drinking water regulation non-compliance issues with
regard to Trihalomethane (THM) exceedances and the current level of treatment provides no barrier
against cryptosporidium. 140 water samples taken from the supply have been non-compliant with
the drinking water regulations over the past 14 years (2004-2018).

The Lough Talt RWSS is on the EPA’s Remedial Action List (RAL) due to “Inadequate treatment for
Cryptosporidium”. The EPA issued a Direction to Irish Water on the 15th August 2014 in relation to
inadequate disinfection. On the 3rd December 2014 a further Direction was issued by the EPA in
relation to exceedances in Trihalomethanes.

Directions issued under Regulation 10(4) refer to failures to meet a quality standard or indicator
parameter. Under the legislation, the agreed action plan must be implemented, within one year of
the approval date where there is a risk to human health or two years where a risk to human health
does not exist.

Furthermore, the European Commission advised the Irish government that it is monitoring the
remedial measures being taken in relation to water supplies where there are Trihalomethane (THM)
exceedances (EU Pilot 7544/2015/ENVI). THM risk is also a precautionary public health issue, though
its impact is thought to be associated with long term exposure rather than immediate impact.

The current level of treatment provides no barrier against cryptosporidium. A Boil Water Notice was
put in place on Monday 5t February for the Lough Talt Regional Water Supply Scheme following the
detection of cryptosporidium in the treated water coming from the plant after a routine test.

Both the cryptosporidium and the exceedances in Trihalomethanes issues are important public
health risks, with cryptosporidium giving rise to severe gastroenteritis in patients affected and in
extreme situations can endanger vulnerable people, where their health is poor in any case. Irish
Water has committed to addressing these public health risks in its drinking water supplies as its top
priority. The current water treatment facilities at Lough Talt RWSS do not provide a barrier for
cryptosporidium nor are they effective to address THM exceedances. Should the water treatment
facilities for the RWSS remain unchanged, there is an ongoing serious Human Health risk to the
population served by the RWSS.

If IW could not properly treat the water abstracted from Lough Talt, the current drinking water
regulation non-compliance issues with regard to Trihalomethane (THM) exceedances and
cryptosporidium risk remain. The findings of the Assessment of Alternative Solutions confirmed that
there is no available solution that can be implemented in the short-term (1-2 years) that does not
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have a potential impact on the conservation objectives of Lough Hoe Bog SAC or Turloughmore SAC.
Furthermore, no replacement supply sources exist that can be developed within the required
timescales as each of the sustainable options identified require a minimum 7-10 years to develop and
implement. The lack of a safe and reliable drinking water supply would clearly have serious impacts
on homes, businesses, schools and healthcare facilities..

Therefore, the following is proposed:

1. Proceed with an IROPI application to upgrade the existing water treatment plant at Lough
Talt as per the 2014 EPA Direction to provide an acceptable barrier against
cryptosporidium and assess feasibility of providing in-situ reduction of THMs by
chloramination in distribution reservoirs.

2. Irish Water commission a yield assessment for the replacement supply options as outlined
in Appendix A to fully assess the impact of the additional abstraction on Lough Conn and
Lough Gill.

3. Irish Water to proceed with the long term option to replace the water treatment plant at
Lough Talt with a new supply within the 7 to 10 year timescale which will remove the
impact on the qualifying features of Lough Hoe Bog SAC.

4. When the long term option has been implemented, the IROPI for abstraction impacting on
Lough Hoe SAC will no longer be required.

Compensatory measures that are being proposed to ensure that the overall coherence of the Natura
2000 network is protected for the duration of the IROPI. The compensatory measures proposed are
outlined in Volume 3.

2.1 CONCLUSION

This assessment has been completed to inform Article 6(3) and Article 6(4) of the EU ‘Habitats’
Directive 92/43/EEC and provides a professional scientific examination of the project.

The conclusion of this assessment is that the likelihood of adverse effects on the integrity of the
Lough Hoe Bog SAC conservation objections cannot be excluded. However, there is no feasible
alternative to the proposed development for providing a safe, compliant supply of water to the local
population, and there are imperative human health reasons of overriding public importance
justifying the granting of consent.

In the event that the competent authority agrees and determines both that there are no feasible
alternatives and IROPI apply, compensatory measures are required to compensate for potential
impacts to V. geyeri populations at Lough Talt.
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1 INTRODUCTION

This report provides an assessment of the potential replacement water supply options that might
exist in order to replace the current supply from Lough Talt Water Treatment Plant (WTP) which
provides drinking to water to approximately 13,663 people. Before proceeding with the preferred
option, further detailed design, surveys and assessments will be required.

The Lough Talt Regional Water Supply Scheme (RWSS) is an isolated water supply network where
the nearest large scale water resources are Lough Conn, 30 kilometres to the west of the existing
Water Treatment Plant and Lough Gill, 40 kilometres to the north of the treatment plant.

It is likely to take up to 10 years to establish a new water source to supply the RWSS with treated
drinking water. Identifying and developing an alternative source will involve major abstractions,
treatment systems and long distance pipelines, with all of the statutory processes, technical,
procurement and budget challenges that such major projects entail. The reduction of the abstraction
to this level is therefore not possible as there is no other nearby source to supply the deficit in the
short term.

1.1 CURRENT SUPPLY

Lough Talt Public Water Supply serves a population of 13,663 via a single treatment plant situated
500m to the east of Lough Talt, on the R294. The supply feeds the town of Tobercurry and a large
rural supply area including the villages Annagh, Aclare, Curry, Lavagh, Ballanacarrow, Carroweden,
Kilmacteige,Coolaney, Bellaghy and Ballymote. The catchment for the lake is steeply sloped with
ground elevations ranging from 300-136m OD (malin head datum) and classified as a high risk
groundwater body, due to the groundwater discharges in the vicinity of the lake, and agricultural
practices.

The water from Lough Talt receives only minimum treatment (chlorination) for disinfection purposes
before being distributed as drinking water. While the source is relatively high quality, the natural
organic content means that it fails the trihalomethane (THMs) standard as per the European Union
(Drinking Water) Regulations 2014 (S.l. 122 of 2014) and the WTP is included in the EPA Remedial
Action List for treatment upgrade. The plant offers no protection against cryptosporidium. A Boil
Water Notice was put in place on Monday 5" February 2018 for the Lough Talt Regional Water
Supply Scheme following the detection of cryptosporidium in the treated water coming from the
plant after a routine test. Both issues are important public health risks, with cryptosporidium giving
rise to severe gastroenteritis in patients affected and in extreme situations can endanger vulnerable
people, where their health is poor in any case. THMs meanwhile are classified as ‘possibly
carcinogenic’ to humans. A 8MLD WTP will sustain the existing water supply to the existing
communities for the Lough Talt Water Supply.

1.2 OPTIONS FOR A REPLACEMENT WATER SUPPLY

The objectives of the long term sustainable solution are as follows:
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= To provide a long-term safe supply of drinking water to a population of 13,663 people
including reduction of the risk of formation of THMs and an effective treatment barrier
against cryptosporidium, and

= To eliminate the environmental impact on Lough Talt and any other water courses
associated with the final solution.

In order to compare and evaluate the replacement water supply options, each option has been
assessed in terms of the risk associated with the particular option. From this assessment an overall
risk score has been determined for each option. The risks include the following;

= Security of supply,

= Raw water quality,

=  Planning,

=  Water Abstraction Licence/Order,
=  Environmental,

= Technical delivery, and

=  Programme.

The risks are scored quantitatively using the criteria presented in Table 1.1.

Table 1.1: Risk Scoring

Risk Rating Scoring Range
Low 1-3
Medium 4-6
High 7-10

In addition to risk, each option has been assessed in terms of its capital, operational and lifecycle
cost, including the Net Present Cost per m® of treated water produced.

= The capital costs for each option have been calculated using the Irish Water project costing
template.

= The operational costs of the pumping stations have been calculated using a unit cost per
kWh of €0.015 and an allowance for maintenance.

= The operational cost of the water treatment plants (WTP) is based on actual operational
costs of WTP with similar output.

= The net present value of the combined construction and operational costs over 25 years at
an annual inflation rate of 3.5% has been calculated

In total seven options have been analysed for the replacement water supply for Lough Talt as
follows:

= Options 1-3: Development of additional water treatment capacity and associated network
infrastructure to supply Lough Talt RWSS from Lough Conn RWSS
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o Option 1: Upgrade Existing Wherrew WTP and Supply Lough Talt RWSS via Ballina
and Bonniconlon

o Option 2: Upgrade Existing Wherrew WTP and Supply Lough Talt RWSS via Foxford
and Aclare

o Option 3: New WTP at southern end of Lough Conn and Supply Lough Talt RWSS via
Foxford and Aclare

= Options 4-5: Supply The Lough Talt RWSS fully from either or both of the Sligo Town and
Environs RWSS (SEWSS) and Lough Easkey RWSS

o Option 4: Supply Lough Talt WSS using source water from Lough Gill (SEWSS)

o Option 5: Supply Lough Talt WSS using source water from a combination of Lough
Easkey and Lough Gill

= Options 6-7: Supply The Lough Talt RWSS partially from Sligo Town and Environs RWSS
(SEWSS) and/or South Sligo RWSS (SSWSS) and provide a new water treatment plant at
Lough Talt (capacity 4 MLD)

o Option 6: Provide a new treatment facility at Lough Talt to treat 4 MLD and transfer
4 MLD of demand to the SEWSS

o Option 7: Provide a new treatment facility at Lough Talt to provide 4 MLD and
transfer 2.8 MLD of demand to the SEWSS and 1.2 MLD of demand to the SSWSS

1.3 SUPPLY FROM LOUGH CONN (OPTIONS 1-3)

The source of water for the nearby Ballina Regional Water Supply Scheme (RWSS) scheme is Lough
Conn located a few kilometres south west of Ballina town. The scheme is supplied from two water
treatment plants; the Wherrew plant located at the intake on the north shore of the lake and
Lisglennon located approximately ten kilometres north of the Wherrew WTP. The scheme supplies
Ballina, Killala, Crossmolina and a large rural area of North East Mayo.

Irish Water has, under the Water Supplies Act 1942, following a proposal to acquire water rights on
the 22" January 1975 for the Ballina Regional Water Supply Scheme, Stage 2, the lawful right to use
20,000,000gals/day (90,909m>/d) from Lough Conn. This figure is further broken down to
18,500,000gals/day (84,090m>/d) from a point at Wherrew and 1,500,000gals/day (6,818m>/d) from
the same or additional points. The Ballina RWSS is currently abstracting an average of 9,834m?/d at
Wherrew. A number of potential options exist for the supply of the Lough Talt RWSS from Lough
Conn as outlined below as options 1, 2 and 3.

1.3.1 Option 1 — Wherrew WTP via Ballina & Bonniconlon

This option includes supply from the Wherrew WTP via Ballina and Bonniconlon. It would require a
significant upgrade (8 MLD minimum) to the existing intake and WTP at Wherrew and approximately
38.50km of a 450mm diameter main and associated pumping stations and storage to extend the
supply to Lough Talt. Details of the option and route are outlined in Table 1.2.

A route option is shown in Figure 1-1. The route of the pipeline has been chosen to minimise river,
rail and other significant crossings.
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Table 1.2: Option 1, Rising Main Route

Route - Option 1

Route Start Wherrew WTP
Route Finish Lough Talt
Length 38.5 km
Pipe Diameter 450 mm
Private Property 0
River Crossings 1
Rail Crossings 0
Other Significant Crossings 0
Maximum static lift 188 m
Approximate Dynamic Headloss 50 m
Booster pumping station 3 No.
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1.3.2 Assessment of Option 1
The following sections present the results of the assessment associated with option 1.
1.3.2.1 Risk Assessment

Security of Supply

Mayo County Council / Irish Water currently have the legal right to abstract 91 MLD from Lough
Conn including (84,090m>/d) from a point at Wherrew. The current abstraction rate is approximately
9.834 MLD. Therefore there is significant scope for an increase in the abstraction. A yield assessment
will be required to fully define the security of the supply from Lough Conn.

Raw Water Quality

Lough Conn is currently rated as having ‘Good’ status water quality by the EPA. The Water
Framework Directive (WFD) currently categorises Lough Conn as being ‘not at risk’. Wherrew WTP
does not currently have issues with raw water quality.

Planning

This option will include the expansion of the existing Wherrew WTP. Planning permission will be
required for the expansion of the existing WTP as well as the booster pumping stations. Due to the
existing treatment plant at the location planning issues are less likely to occur when compared to the
construction of new WTP.

Water Abstraction Order

It is not anticipated that a water abstraction order or licence would be required for this option as the
existing abstraction point will be maintained. However, this will require review when the details of
the new abstraction licencing regime are in force.

Existing Environment

Lough Conn is designated under the following European sites; Lough Conn and Lough Cullin Special
Protection Area (SPA) and River Moy SAC. Lough Conn and Lough Cullin SPA is designated for the
following species; Tufted Duck (Aythya fuligula) [A061], Common Scoter (Melanitta nigra) [A065],
Common Gull (Larus canus) [A182] and Greenland White-fronted Goose (Anser albifrons flavirostris)
[A395]. The River Moy SAC supports the Annex | habitats including active raised bog [7110], Alkaline
fens [7230] and alluvial forest [91E0], while also supporting a population of white-clawed crayfish
(Austropotamobius pallipes), Salmon (Salmo salar) [1106] and Otter (Lutra lutra).

From Wherrew, the pipeline route heads north to the N59 via the townlands of Knockfree and
Brackloonagh. It follows the N59 immediately east towards Ballina before diverting north at Gorteen
to join the R314 for approximately 3.5km. The existing environment primarily consists of improved
agricultural land. The route follows the R314 north of Ballina town environs, before deviating east,
spanning the Killala Bay/Moy Estuary SAC/SPA. As it traverses through the Corbally townland
towards Bonnicolon the landscape begins to change with cut over blanket bog and elements of
conifer plantation becoming more prominent. East of Bonnicolon the route becomes dominated by
blanket bog as the R294 traverses through Lough Hoe Bog SAC, finally concluding at Lough Talt.
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Lough Talt WTP is located downstream of Lough Hoe Bog SAC and is drained by the Eighnagh River
which is designated under the River Moy SAC.

Lough Conn is fed by the River Deel and is assigned a “High” status (Q4-5/ Q5) as per the current EPA
water quality monitoring data. The water quality is monitored at the bridge adjacent to Castle Gore.
Lough Conn is assigned a “Good” lake waterbody status as per the Water Framework Directive
(WFD) 2010-2015 dataset. The lake is regarded as having oligotrophic/mesotrophic surface water
quality status as per the EPA monitoring results. The route option crosses the Killala Bay/Moy
Estuary SAC/SPA, north of Ballina where the River Moy flows into the Moy Estuary, and further into
Killala Bay. The River Moy is assigned a “Good” quality status prior to flowing into Killala Bay. Killala
Bay is classified as having a “Good” status under the Coastal Water Quality Status 2010-2015.

Potential Impacts on European sites

Increasing the current rate of abstraction from Lough Conn from approximately 10MLD by another
8MLD may result in impacts to habitats sensitive to hydrological changes within Lough Conn which is
designated under the River Moy SAC and Lough Conn and Lough Cullin SPA. This includes the priority
habitat [91EO0] Alluvial forests, which is found on the western shores of Lough Conn, which requires
periodic flooding to maintain the habitat along river floodplains and lakeshores. Potential changes in
the hydrogeological regime may impact groundwater dependent terrestrial ecosystems (GWDTE)
such as Active raised bog (7110), Alkaline fens [7230] and Alluvial forests (91E0), habitats which may
be found within the zone of influence of the abstraction. Should the pipeline installation be
completed in the absence of best practice, proposed works may result in localised impacts to water
quality and to water dependent species such as White-clawed crayfish (which is widespread in the
SAC including the rivers which feed Loughs Conn and Cullin), lamprey species, Salmon and Otter.
Increased abstraction may reduce the availability of wetland habitats on the shores of Lough Conn
and Lough Cullin SPA on which waterbirds rely.

Robust and effective best practice measures can be developed for the avoidance of any impacts to
European sites during the installation of the pipeline network. Based on the size and storage
capacity of Lough Conn, it is unlikely that increasing the current abstraction will have a significant
effect on the hydrological regime of the River Moy SAC; however this will require further assessment
under Stage 2 Appropriate Assessment. See Figure 1-2, Table 1.3 for proximity of European sites.

Table 1.3: Option 1, Designated Sites

ial A f ial P Di f
Special Areas o Distance from SAC Special Protected istance from

Opti
R Conservation (SAC) Areas (SPA) SPA

Abstraction within Lough

River Moy SAC .
verivioy Conn, WTP 0.13km from site | Lough Conn & Lough

0.14km
Within (pipeli h Cullin SPA
1 Killala Bay/Moy Estuary SAC Ithin (plpeSiltnee) crosses the uiin
Lough Hoe Bog SAC Pipeline within 0.15km Killala Bay/Moy Within
Lough Nabrickkeagh Bog SAC Pipeline within 0.12km Estuary SPA (Crossing)
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Technical Delivery

This option is technically viable. However, given the significant static lift along the route modelling
will be required to accurate assess the performance of the pipeline including the locations of the
booster pumping stations.

Programme

Programme delays may occur during the execution of Option 1 due to the following;

= Land acquisition for the expansion of the existing WTP site at Wherrew booster pumping
station sites and wayleaves required for 38.5km of pipeline — delays may occur during
discussions with landowners for the WTP expansion and pipelines etc.

= The rising main route includes a crossing of the River Moy estuary SAC. The project
programme may require flexibility in order to ensure avoidance and mitigation measures to
protected SAC are implemented.

1.3.2.2 Risk Score

A risk matrix was developed based on the above risk assessment. Risk scores were based on Table
1.1 and the findings for Option 1 are summarised in Table 1.4.

Table 1.4: Option 1, Risk Score

Score
1‘2‘3‘4‘5‘6‘7‘8‘9‘10
OPTION 1

Risk

Security of supply

Raw water quality

Planning
Abstraction Order

Environment

Technical delivery

Programme

TOTAL RISK SCORE | 25

1.3.3 Option 2 - Supply from Wherrew WTP via Foxford and Aclare

This option includes for the supply of treated water from Wherrew WTP via Foxford and Aclare. It
would require a significant upgrade of the existing intake and WTP at Wherrew and approximately
28km of a 500mm diameter, 17.3km of a 450mm diameter main and associated pumping stations to
extend the supply to the existing Lough Talt trunk main. Details of this option and route are outlined
in Table 1.5. A route option is shown in Figure 1-3. The route of the pipeline has been chosen to
minimise river, rail and other significant crossings.
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Table 1.5: Option 2, Rising Main Route

Route - Option 2 Section 1 Section 2

Route Start Wherrew WTP Foxford

Route Finish Foxford R294

Total Length 28 km 17. 3km

Pipe Diameter 500 mm 450 mm

Private Property

River Crossings

Rail Crossings

oO| »r|[N| O

Other Significant Crossings

Maximum static lift 63 m

Approximate Dynamic Headloss 68 m

Booster pumping station 2 No.

MGWO0214RP0025F01
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1.3.4 Assessment of Option 2

The following sections of the report present the results of the risk and cost assessments of option 2.

1.3.4.1 Risk Assessment

Security of Supply

Mayo County Council / Irish Water currently have the legal right to abstract 91 MLD from Lough
Conn including (84,090m>/d) from a point at Wherrew. The current abstraction rate is approximately
9.8MLD. Therefore there is significant scope for an increase in the abstraction. A yield assessment
will be required to fully define the security of the supply from Lough Conn.

Raw Water Quality

Lough Conn is currently rated as having ‘Good’ status water quality by the EPA. The Water
Framework Directive (WFD) currently categorises Lough Conn as being ‘not at risk’. Wherrew WTP
does not currently have issues with raw water quality.

Planning

This option will include the expansion of the existing Wherrew WTP. Planning permission will be
required for the expansion of the existing WTP as well as the booster pumping stations. Due to the
existing treatment plant at the location planning issues are less likely to occur when compared to the
construction of a new WTP.

Water Abstraction Licence/Order

It is not anticipated that a water abstraction order or licence would be required for this option as the
existing abstraction point will be maintained. However, this will require review when the details of
the new abstraction licencing regime are in force.

Existing Environment

From Wherrew towards Knockmore the surrounding land is dominated by pastoral agricultural land
east of Lough Conn and the route supports a combination of hedgerows and treelines.

South of Knockmore the landscape becomes less dominated by agricultural grassland, however
blanket bog and conifer plantation become more evident. This is also apparent west of the N26,
where blanket bog can be found, with improved agricultural land on the eastern side adjacent to the
River Moy. Callow Lough Lower and Upper are located directly south of the N26. As the proposed
route continues north to Aclare the surrounding landscape encompasses blanket bog and wet
grassland in particular adjacent to the Eighnagh River. North-east of Aclare, the proposed 450mm
diameter main joins the existing 450m watermain on the R294 linking and serving Lough Talt WTP.
The route concludes at Lough Talt, which is located within Lough Hoe Bog SAC.

The proposed route crosses the River Moy SAC at Foxford and again at Aclare. The River Moy
supports Annex | priority habitats; active raised bog [7110] and alluvial forest [91EQ], while also
supporting a population of white-clawed crayfish (Austropotamobius pallipes). At both River Moy

MGWO0214RP0025F01 12
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SAC intersections the river is classified as having “Good” water quality as per the EPA dataset 2010
to 2015. The Eighnagh River flows from Lough Talt in a southerly direction and it is designated as
“Good” in terms of its river quality.

Potential Impacts on European sites

Increasing the current rate of abstraction from Lough Conn from approximately 10MLD by another
8MLD may result in impacts to habitats sensitive to hydrological changes within the River Moy SAC.
This includes the priority habitat [91EO] Alluvial forests, which is found on the western shores of
Lough Conn, which requires periodic flooding to maintain the habitat along river floodplains and
lakeshores. Potential changes in the hydrogeological regime may impact groundwater dependent
terrestrial ecosystems (GWDTE) such as Active raised bog (7110), Alkaline fens [7230] and Alluvial
forests (91EOQ), habitats which may be found within the zone of influence of the abstraction. Should
the pipeline installation be completed in the absence of best practice, proposed works may result in
localised impacts to water quality and to water dependent species such as White-clawed crayfish
which is widespread in the SAC including the rivers which feed Loughs Conn and Cullin, lamprey
species, Salmon and Otter. Increased abstraction may reduce the availability of wetland habitats on
the shores of Lough Conn and Lough Cullin SPA on which waterbirds rely.

Robust and effective best practice measures can be developed for the avoidance of any impacts to
European sites during the installation of the pipeline network. Based on the size and storage
capacity of Lough Conn, it is unlikely that increasing the current abstraction will have a significant
effect on the hydrological regime of the River Moy SAC; however this will require further assessment
under Stage 2 Appropriate Assessment. See Figure 1-4 and Table 1.6 for proximity of European sites.

Table 1.6: Option 2, Designated Sites

Special Areas of Distance from SAC Special Protected Areas Distance from

Option Conservation (SAC) (SPA) SPA

Abstraction within

European site, WTP
2 River Moy SAC 0.13km from site and
pipeline crosses the
SAC at two locations

Lough Conn & Lough Cullin

SPA 0.03km

MGWO0214RP0025F01 13
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Lough Talt Water Treatment Plant - Replacement Supply Options Report

Technical Delivery

This option is technically viable and the delivery of this option should not present any technical
issues.

Programme

Programme delays may occur during the execution of Option 2 due to the following;

= Land acquisition for the expansion of the existing WTP site at Wherrew and for the booster
pumping station sites — delays may occur during discussions with landowners for the WTP
expansion and pipelines etc.

= This option will include the installation of a rising main through the town of Foxford and
Aclare. Delays therefore may occur due to traffic management issues and possible
constraints on working hours.

1.3.4.2 Risk Score

Table 1.7: Option 2, Risk Score

. Score
Risk 123 ]a]5]6]7]8]9]10
OPTION 2
Security of supply
Raw water quality
Planning

Abstraction Order
Environment
Technical delivery
Programme

TOTAL RISK SCORE | 26

MGWO0214RP0025F01 15
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1.4 OPTION 3 - SUPPLY FROM A NEW WATER TREATMENT PLANT AT THE
SOUTHERN END OF LOUGH CONN VIA FOXFORD AND ACLARE

This option includes for the supply of treated water from a new Water Treatment Plant at the
southern end of Lough Conn via Foxford and Aclare. This option would require a new water
treatment plant to be constructed with a capacity of 8 MLD and connecting to Lough Talt as per
Option 2 above resulting in approximately 12.4km of a 500mm diameter, 17.3km of a 450mm
diameter main and associated pumping stations to extend the supply to the existing Lough Talt trunk
main. A Water Abstraction Order would likely be required for this option due to the new abstraction
location. Details of this option and route are outlined in Table 1.8. A route option is shown in Figure
1-5. The route of the pipeline has been chosen to minimise river, rail and other significant crossings.

Table 1.8: Option 3, Rising Main Route

Route - Option 2

Section 1 Section 2
Route Start South Lough Conn Foxford
Route Finish Foxford Lough Talt
Total Length 12.4 km 17. 3km
Pipe Diameter 500 mm 450 mm
River Crossings 2
Rail Crossings 1
Other Significant Crossings 0
Maximum static lift 63 m
Approximate Dynamic Headloss 43 m
Booster pumping station 2 No.

MGWO0214RP0025F01
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Lough Talt Water Treatment Plant - Replacement Supply Options Report

1.4.1 Assessment of Option 3

The following sections present the results of the assessment associated with Option 3.

1.4.1.1 Risk Assessment

Security of Supply

Mayo County Council / Irish Water currently have the legal right to abstract 91 MLD from Lough
Conn. The current abstraction rate is approximately 9.8 MLD. Therefore there is significant scope for
an increase in the abstraction. A yield assessment will be required to fully define the security of the
supply from Lough Conn.

Raw Water Quality

Lough Conn is currently rated as having ‘Good’ status water quality by the EPA. The Water
Framework Directive (WFD) currently categorises Lough Conn as being ‘not at risk’. Wherrew WTP
does not currently have issues with raw water quality.

Planning

This option will include the construction of a new WTP at the southern end of Lough Conn. Issues
could arise during the land acquisition and planning process which may lead to delays.

Abstraction License/Order

It is anticipated that a new water abstraction licence/order is likely to be required for this option due
to the new abstraction location. While the WAO will be for an abstraction significantly less than the
existing WAO it could still result in delays to the delivery of the project.

Existing Environment

Option 3 begins at a proposed new intake and treatment plant located at the southern end of Lough
Conn. The proposed route travels along the R318 to Foxford, from which it continues along the same
route as Option 2 to the Lough Talt main, intersecting the River Moy SAC at Foxford and again at
Aclare. It terminates at the R294 Mullany’s cross area, joining the existing 400m watermain. This
route also crosses the Eighnagh River at Aclare where it is designated as “Good” in terms of its river
quality.

Potential Impacts on European sites

Increasing the current rate of abstraction from Lough Conn from approximately 10MLD by another
8MLD may result in impacts to habitats sensitive to hydrological changes within the River Moy SAC.
This includes the priority habitat [91EO] Alluvial forests, which is found on the western shores of
Lough Conn, which requires periodic flooding to maintain the habitat along river floodplains and
lakeshores. Potential changes in the hydrogeological regime may impact groundwater dependent
terrestrial ecosystems (GWDTE) such as Active raised bog (7110), Alkaline fens [7230] and Alluvial
forests (91EQ), habitats which may be found within the zone of influence of the abstraction. Should
the pipeline installation be completed in the absence of best practice, proposed works may result in

MGWO0214RP0025F01 18
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localised impacts to water quality and to water dependent species such as White-clawed crayfish
which is widespread in the SAC including the rivers which feed Loughs Conn and Cullin, lamprey
species, Salmon and Otter.

Option 3 comprises a new WTP and abstraction point at the southern end of Lough Conn. There is
potential for landtake within the SAC and potential for disturbance and pollution due to the
construction of a new WTP at the shores of Lough Conn which may result in impacts to the River
Moy SAC.

Increased abstraction may reduce the availability of wetland habitats on the shores of Lough Conn
and Lough Cullin SPA on which waterbirds rely.

Robust and effective best practice measures can be developed for the avoidance of any impacts to
European sites during the installation of the pipeline network and construction of the WTP. Based on
the size and storage capacity of Lough Conn, it is unlikely that increasing the current abstraction will
have a significant effect on the hydrological regime of the River Moy SAC; however this will require
further assessment under Stage 2 Appropriate Assessment. See Figure 1-6 and Table 1.9 for
proximity of European sites.

Table 1.9: Option 3, Designated Sites

Ontion Special Areas of Distance from SAC Special Protected Distance from
P Conservation (SAC) Areas (SPA) SPA
Abstraction within
. European site, and Lough Conn & o
3 River Moy SAC pipeline crosses the Lough Cullin SPA Within
SAC at two locations

MGWO0214RP0025F01 19
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Lough Talt Water Treatment Plant - Replacement Supply Options Report

Technical Delivery

This option is technically viable and the delivery of this option should not present any technical
issues.

Programme

Programme delays may occur during the execution of Option 3 due to the following;

= Land acquisition for the new WTP and pipeline route — delays may occur during discussions
with landowners etc.

=  Wayleaves will be required through approximately 500m of private lands. This may cause
delays to the programme.

1.4.1.2 Risk Score

Table 1.10: Option 3, Risk Score

Score
1‘2‘3‘4‘5‘6‘7‘8‘9‘10
OPTION 3

Risk

Security of supply

Raw water quality

Planning

Abstraction order

Environment

Technical delivery

Programme

TOTAL RISK SCORE | 27
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Table 1.11: SEWSS Abstractions

1.5 OPTIONS 4-5 - SUPPLY FROM LOUGH GILL AND/OR LOUGH EASKEY

Plant Foxes Den Killsellagh
Source Lough Gill Impounding Reservoir
Water Abstraction Order 16.5 MLD
Working Capacity 11 MLD 5.8 MLD
2016 Average Production 10 MLD 5.12 MLD
Surplus Available Existing 1 MLD 0.68 MLD
Asset
Water Abstraction Surplus 5.5 MLD

Sligo Town and Environs Water Supply Scheme (SEWSS) is currently supplied from 2 water treatment
plants as follows:

Foxes Den WTPs abstract from Lough Gill whereas Kilsellagh abstracts from an impounding reservoir
north of Sligo. Both distribution networks are independent and supplementing from Kilsellagh is not
feasible. A Water Abstraction Order is in place for a maximum abstraction of 16.5 MLD from Lough
Gill which suggests that there is approximately 5.5 MLD available.

1.5.1 Overview of Option 4

This option includes for the supply of the Lough Talt RWSS from the SEWSS and Lough Gill. It would
require a significant upgrade to the recently refurbished Foxes Den WTP or a new WTP (8 MLD) and
approximately 31km of a 450mm diameter main and associated pumping stations to extend the
supply to the Lough Talt RWSS at Castleoye Reservoir outside Tubbercurry. An increase in the water
abstraction order amount from Lough Gill would also be required.

A route option is shown in Figure 1-7. The route of the pipeline has been chosen to minimise river,
rail and other significant crossings. Details of the route are provided in Table 1.12.

Table 1.12: Option 4, Rising

Main Route
Route - Option 4
Start Cairns Hill Reservoir
Finish Lough Talt
Length 31 km
Diameter of Pipeline 450 mm
River Crossings 3
Rail Crossings 1

MGWO0214RP0025F01
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Route - Option 4

Other Significant Crossings 0
Maximum static lift 32m
Approximate Dynamic Headloss 39m
Booster pumping station 1 No.
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1.5.2 Assessment of Option 4

The following sections present the results of the assessment associated with Option 4.

1.5.2.1 Risk Assessment

Security of Supply

A water abstraction order is in place at Lough Gill. The abstraction order entitles Irish Water to
abstract 16.5MLD per day from Lough Gill. If this option were to proceed, an increase to the
abstraction order will be required. A yield assessment will be required to fully define the security of
the supply from Lough Gill.

Raw Water Quality

Lough Gill is currently rated as having ‘Moderate’ status water quality by the EPA. The Water
Framework Directive (WFD) currently categorises Lough Gill as being ‘at risk’.

Planning

This option will include the expansion of the existing Foxes Den WTP or the construction of a new
WTP to treat the additional demand of 8ML/day. Planning permission will be required for the
expansion of the existing WTP as well as the booster pumping stations. Planning issues may arise
during this process which may lead to programme delays.

Abstraction Order/Licence

As stated, a water abstraction order is in place at Lough Gill. However, there is insufficient capacity
within the order to cater for the additional demand. Therefore, an increase in the abstraction order
will be required and an abstraction licence is likely to be required.

Existing Environment

Option 4 commences at Foxes Den WTP, 0.6km west of Lough Gill SAC. Lough Gill SAC is assigned
“Moderate” lake waterbody status as per the WFD 2010-2015 dataset and is classified as
oligotrophic/mesotrophic by the EPA surface water quality. South of the WTP is dominated by scrub
and woodland. The proposed option heads south through Ballysadare from the southern outskirts of
Sligo town. It crosses the Owenmore River, designated as part of Unshin River SAC, which flows
through Ballysadare village and into Ballysadare Bay SAC. The Ballysadare River is located east of the
route, bordered by conifer plantation, woodland and scrub. The Ballysadare River has “Good” water
quality as assigned by the EPA water monitoring scheme, it flows into Ballysadare Bay SAC and
further onto Sligo Bay SAC. Sligo Bay is classified as having a “Good” coastal water quality as per the
EPA 2010-2015 dataset. From Colloney village, the route continues south along regional and national
roads for 21km primarily traversing through improved agricultural grassland before joining the
existing Lough Talt scheme north of Tobercurry adjacent to Castleoye Reservoir. Turloughmore
(Sligo) SAC is situated 0.8km north of the reservoir.
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Potential Impacts on European sites

Option 4 requires an increase in the current abstraction at Lough Gill by another 8 MLD (maximum
abstraction of 19 MLD). Increasing the current rate of abstraction from Lough Gill may impact to
habitats sensitive to hydrological changes such as the priority habitat [91E0] Alluvial forests, which is
found on the mouth of the Bonnet River on the southern shores of Lough Gill, which requires
periodic flooding to maintain the habitat along river floodplains and lakeshores. Should the pipeline
installation be completed in the absence of best practice, proposed works may result in localised
impacts to water quality and to water dependent species such as White-clawed crayfish, lamprey
species, Salmon and Otter.

Robust and effective best practice measures can be developed for the avoidance of any impacts to
European sites during the installation of the pipeline network and construction of the WTP. It is
unclear as to whether the Lough Gill is of a sufficient size to support increased abstraction. This
option will require further assessment under Stage 2 Appropriate Assessment. See Figure 1-8 and
Table 1.13 for proximity of European sites.

Table 1.13: Option 4, Designated Sites

ial A f i Di Di f
Option Specia rea:S:cionservatlon frclasrtna:;i Special Protected Areas (SPA) |sta2;: rom
Lough Gill SAC Within SAC
Reservoir
0.8km from
. sites
Turloughmore (Sligo) SAC Pipeline
0.28km from
4 site Ballysadare Bay SPA 0.14km
Templehouse & Cloonacleigha 0.39km
Loughs SAC )
Unshin River SAC Wlth.m
(Crossing)
Union Wood SAC 0.22km
Ballysadare Bay SAC 0.14km
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Technical Delivery

This option is technically viable and the delivery of this option should not present any technical
issues.

Programme

Programme delays may occur during the execution of Option 4 due to the following;

= Land acquisition for the expansion of the existing WTP site and for the booster pumping
station sites — delays may occur during discussions with landowners etc.

= An increase in the abstraction order is required. This may lead to delays due to the time
taken to prepare the licence application and supporting documents.

1.5.2.2 Risk Score

Table 1.14: Option 4, Risk Score

Score
1‘2‘3‘4‘5‘6‘7‘8‘9‘10
OPTION 4

Risk

Security of supply

Raw water quality

Planning

Abstraction licence

Environment

Technical delivery

Programme

TOTAL RISK SCORE | 35

1.5.3 Assessment of Option 5: Supply from Lough Easkey and Lough Gill

The average daily output from the Lough Easkey Water Treatment Plant is in the region of 2.65 MLD.
The WTP abstracts water from Lough Easkey and has a capacity of 4.4 MLD. A Water abstraction
order of 9.09 MLD exists for Lough Easkey.

This option includes for the supply of the Lough Talt RWSS with 4 MLD from Lough Easkey and 4 MLD
from the SEWSS. It would require;

= An upgrade to the WTP at Lough Easkey (4 MLD) and approximately 12 km of a 300mm
diameter gravity main.

= An upgrade to the Foxes Den WTP or a new WTP (4 MLD) and approximately 31km of a
300mm diameter main and associated pumping station and storage to extend the supply to
the Lough Talt RWSS at Castleoye Reservoir.
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A water abstraction order would not be required.

A route option is shown in Figure 1-9. The route of the pipeline has been chosen to minimise river,
rail and other significant crossings. Details of the route are provided in Table 1.15.

Table 1.15: Option 5, Rising Main Routes

Route - Option 5 SEWSS Lough Easkey
Start Cairns Hill Reservoir Lough Easkey
Finish Lough Talt Lough Talt
Total Length 31 km 12 km
Pipeline Diameter 350 mm 300 mm
River Crossings 3 2
Rail Crossings 0 0
Other Significant Crossings 0 0
Maximum static lift 32m 20m
Approximate Dynamic Headloss 37m 30 m
Booster pumping station 1 No. 1 No.

MGWO0214RP0025F01

29



0€

T0452¢00d4¥TCOMON

21nhoy ulelA Suisty g uondQ :6-T 24nSi4

B 201 Pt G W 2 e
T e Wl P s W RSgT § W L
S G ¢ et g Bt w o SUION

we -_g wann ol
oy Do wen

TIOOINTIZOMON O O

o wr e
TIIOMON  ww ety noD e

P00 Sralets M
o eefetOrumen 3
:suﬂ. 4
00COw 18 56 L
e Sl
AammD) ethpy
Wy Aopuusey § vusg YO
Copeng uiy

Kayse ybno
woy Addng - guondo

d1 59epm unmuy ey ybnoy

joofaiy |}

1938 ysu

SO
chEP._W

Bl

91

% 263
0_55_21 T
) |

\, ueppeuruung

&? A

aye

ﬁ\;

S JSIEM DS e—

Y SHEN, PISOT0L] emmm—
FONISBY PFSOT0LY -
vng fudung 0is00g @
dim A

e

eybrajoeuop(d,

v \ BI0WL00) TSLIICALITT X

../ Orquooln

1 .
IHIYRU00ID o .

.
()/ensev00Q *

. o
., R . I & . = | ’
%, e 20uBnoyon
4 5, e
S
.

VOLH o up Inqoy],
RN
joodyeyd

{

UODWYPEYIY p \ £

?:oﬁ(

\ \ </. e [=nd L ® "YsIuyuoo[) TS = 19SSE|[IN y )
% / A 0= v A e 2 N

. frsooy O ... [ L)
7 o\ ¢ . < f.)?l\...‘

o X PR NE,

1oNH o\,,.mmfcoeo & L. P - . j fA N\
Vg ) L o .
L &5 . o ».r/J o 4 /o, . 2 .motOOJ
fon 3P0 ﬁ:ﬁ T e el

“2IEPRY

. , 4 - o
DS < \ } ®, e 0 ybeseay
) 2 A\ 22 [ ) . 7 H ssy
\ £ —~—“"t )

mﬁ&w» Sl ) '9) . 3 f..O J002BU0OD)
2N cm?ﬂ V4 X
<do\ f SNA
g - e -, ;
L o_oE\so:mO\\ /
7 ‘ [
e _m\u T ,/ :__Eeso._v.\ - __232034 e .
O E@DEIS (g 5 \
. A .... _ \. e, [ - L
3 RN
N /l _anw._. cm:o._ - > P Peese Te e B
— \< we . (/P o
f rg YA 3G
uNzIInD-~S o {E O\w,&. o g? & A c:m_wmxcoo_o
" >m:m_ooo ﬁ«:zss:mo 906(} )M v z . .
: RIS ~— . B ] 8
o N 420 g anySiunendal,
YU 6 - X
N | uojeyoouyy 2 \ T~ \
- 2 v aaE R i ) 7
’ s 2 ° > M ooovuw:mw_;m )\
e '98.JyeyI0U ) o uersayAuemo
10818 jodeyd [m__w o st ‘ « ,
v rejunowsbu | A X 3
. T euy reeg " : A =y R AW P ) 1 | sueeindr
3 s = S m 3 x $

1oday suondQ Ajddng jusawaoe|day - Jue|d Juswieald] Ja1epn }el ysno



Lough Talt Water Treatment Plant - Replacement Supply Options Report

1.5.4 Assessment of Option 5

The following sections present the results of the assessment associated with Option 5.

1.5.4.1 Risk Assessment

Security of Supply

A new water abstraction order would not be required at Lough Easkey or Lough Gill as part of this
option as there is sufficient capacity within the existing orders to provide 4MLD from each to the
Lough Talt WSS. Yield assessments will be required to fully define the security of supply from both
Lough Easkey and Lough Gill.

Raw Water Quality

Lough Easkey is currently rated as having ‘Good’ status water quality by the EPA. The Water
Framework Directive (WFD) currently categorises Lough Easkey as being ‘not at risk’. Lough Easkey
WTP does not currently have issues with raw water quality. Lough Gill is currently rated as having
‘Moderate’ status water quality by the EPA as noted under the assessment of Option 4.

Planning

This option will include the expansion of the both the Lough Easkey WTP and the Foxes Den WTP or
the construction of new WTPs at those sites as well as the pumping station sites. Separate planning
permissions will be required and this may increase the risk of incurring planning issues and
subsequent delays.

Abstraction Order/Licence

It is not anticipated that a water abstraction licence would not be required for this option. However,
an assessment of the effect of abstracting a significantly higher volume of water from Lough Gill and
Lough Easkey may be required.

Existing Environment

Option 5 comprises of two sections; section one is approximately a distance of 11.2km watermains
south of Lough Easkey to the existing water main east of Lough Talt. Lough Easkey is located in the
Ox Mountains Bogs SAC. The Ox Mountains Bogs are an extensive area, comprising of several upland
blanket bogs of which are regarded as priority habitat (if active) [7130] and are a qualifying interest
of the SAC. Lough Easkey has a waterbody WFD status of “Good” as per the 2010-2015 dataset. The
EPA surface water quality status classifies the lake as having an Oligotrophic/Mesotrophic status.
The route crosses the Owenaher River prior to connecting to the existing mains at R294. This river is
assigned a “Good” river quality status as per the EPA dataset.
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Potential Impacts on European sites

Geyer’s Whorl snail (Vertigo geyeri), a qualifying feature of the Ox Mountains Bogs SAC, is present
around Lough Easkey and the slopes downstream adjacent to Lough Easkey River (per coms. Evelyn
Moorkens). An increase in the water abstraction may potentially have a significant negative impact
upon the surrounding populations, particularly during drought conditions. Although not a qualifying
interest of the Ox Mountains Bogs SAC, a population of Fresh Water Pearl Mussel (Margaritifera
margaritifera) are present downstream of the lake and are potentially located within the lake (per
coms. Evelyn Moorkens). The freshwater pearl mussel is a bivalve mollusc found in clean, fast-
flowing rivers, and occasionally in lakes. It is a highly threatened animal, categorised as critically
endangered in Ireland.'Abstraction of Lough Easkey during drought conditions has potential to
significantly negatively impact upon the local population. See Figure 1-10 and Table 1.16 for
proximity of European sites.

A significant period of monitoring would likely be required if an increase in abstraction was to be
considered at Lough Easkey with a probable negative outcome with regards to the Habitats

Directive. This option will therefore not be considered further at this stage.

Table 1.16: Option 5, European Sites

Option Special Areafstz‘c():onservatlon fl:;s:g;i Special Protected Areas (SPA) D|sta2;2 from
Lough Gill SAC (Site Code: Abstraction at
001976) Lough Gill is
within SAC
boundary
Ox Mountains Bogs SAC (Site Abstraction at
Code: 002006) Lough Easkey Ballysadare Bay SPA 0.14km
and pipeline
is within Ox
Mountains
Bogs SAC
boundary
> Unshin River SAC (Site Code: Crosses the
000636) Unshin River
SAC
Union Wood SAC (Site Code: 0.22km east
000638) of pipeline .
Ballysadare Bay SAC (Site Code: 0.14km west Cummge(r; St(;gzg?’SSPA (Site 2.9km north
000622) of pipeline ode: )
Turloughmore (Sligo) SAC (Site 0.14km west
Code: 000637) of pipeline
River Moy SAC (Site Code:
002298) 2.9km north

! https://www.npws.ie/research-projects/animal-species/invertebrates/freshwater-pearl-mussel
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1.6 SUPPLY FROM NEW WATER TREATMENT PLANT AT LOUGH TALT OF
REDUCED CAPACITY WITH SUPPLEMENT FROM OTHER WATER SUPPLY
SYSTEMS (OPTION 6 AND 7)

The hydrogeological impact assessment report prepared by RPS indicates that if abstraction remains
below 4 MLD there is likely to be no impact to the Vertigo geyeri population and habitat within
Lough Bog SAC. Options 6 and 7 involve the provision of a new 4 MLD treatment facility at Lough Talt
and assess options for providing an additional 4 MLD from adjacent regional water supply systems.

1.6.1 Option 6: Lough Talt WTP Supplemented from Sligo Town & Environs WSS
(SEWSS)

This option involves increasing the output from the Sligo Town & Environs Regional Water Supply
System (SEWSS). Under this option the Castleoye area of the existing Lough Talt WSS will be
transferred to SEWSS. This requires:

= A new water treatment plant at Lough Talt with capacity of 4 MLD
= New pumping station at Cairns Hill Reservoir, and a minimum of 31 km of distribution mains
to supply 4 MLD to Castleoye Reservoir

= A new or upgraded WTP at Foxes Den to provide an additional 4 MLD treatment capacity.
(It is assumed that the current headroom (1 MLD) available at the Foxes Den WTP will be
required to address short/medium term growth in Sligo Town).

The route option is the same as Option 4 and is shown in Figure 1-8. The route of the pipeline has
been chosen to minimise river, rail and other significant crossings. Details of the route are provided
in Table 1.17.

Table 1.17: Option 6, Rising Main Route

Cairns Hill Reservoir to

Route - Option 6 Castleoye Reservoir

Total Distance 31.0km
Pipe Diameter 350 mm
River Crossings 3

Rail Crossings

Other Significant Crossings 1
Maximum static lift 32m
Approximate Dynamic Headloss 38 m
Booster pumping station 1 No.

1.6.2 Assessment of Option 6

The following sections present the results of the assessment associated with Option 6.
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1.6.2.1 Risk Assessment

Security of Supply

An abstraction order is required for Lough Talt, however a new treatment facility with a capacity of
less than 4 MLD is below the minimum threshold recommended to minimise the impact of water
abstraction on lake levels and maintaining the required habitat for Vertigo geyeri. It is likely that
additional study would be required before a licence is authorised. There is sufficient capacity within
the existing Lough Gill WAO however a yield assessment may be required.

Raw Water Quality

Lough Gill is currently rated as having ‘Moderate’ status water quality by the EPA as noted under the
assessment of Options 4 and 6. Lough Talt is currently rated as having “Good” status. Both lakes
have existing water treatment facilities and with sufficient treatment will produce good quality
drinking water.

Planning

This option will include a new water treatment facility on Lough Talt and the construction of a new
water main and pumping station sites and upgrade to Foxes Den WTP. Separate planning permission
will be required and this may increase the risk of planning issues and subsequent delays.

Abstraction Order

There is no water abstraction order in place for Lough Talt. An existing order of 16.5 MLD for Lough
Gill is in place, currently 11 MLD is abstracted. The required additional 4 MLD is well within the 5.5
MLD spare capacity.

Existing Environment

Option 6 comprises of two sections; section one is approximately a distance of 31 km of watermains
south of Lough Gill to the existing service water reservoir. This was discussed as part of Option 4 in
Section 6.5.2. Please refer to Table 1.13 and Figure 1-8 for the European sites within the zone of
influence of this option.

Potential Impacts on European sites

Option 4 requires an increase in the current abstraction at Lough Gill by another 4 MLD. Increasing
the current rate of abstraction from Lough Gill may impact to habitats sensitive to hydrological
changes such as the priority habitat [91EQ] Alluvial forests, which is found on the mouth of the
Bonnet River on the southern shores of Lough Gill, which requires periodic flooding to maintain the
habitat along river floodplains and lakeshores. Should the pipeline installation be completed in the
absence of best practice, proposed works may result in localised impacts to water quality and to
water dependent species such as White-clawed crayfish, lamprey species, Salmon and Otter.

Robust and effective best practice measures can be developed for the avoidance of any impacts to
European sites during the construction of the new water treatment plant at Lough Talt and during
the installation of the pipeline network. However, it is unclear as to whether the Lough Gill is of a
sufficient size to support increased abstraction. Preliminary hydrological reports indicate that there

MGWO0214RP0025F01 35



Lough Talt Water Treatment Plant - Replacement Supply Options Report

will be no impact on Vertigo geyeri if abstraction at Lough Talt is maintained below 4 MLD and the
reduction in abstraction would may have a positive impact on the other qualifying interests such as
Oligotrophic waters [3110] and White clawed crayfish [1092]. However, a long-term study on the
impact of abstraction on the qualifying interests of Lough Hoe Bog and Lough Gill is required. This
option will require further assessment under Stage 2 Appropriate Assessment. See Figure 1-8 and
Table 1.13 for proximity of European sites.

Technical Delivery

This option is technically viable and the delivery of this option should not present any technical
issues.

Programme

Programme delays may occur during the execution of Option 6 due to the following;

= Land acquisition for the expansion of the existing WTP site and for the booster pumping
station sites — delays may occur during discussions with landowners etc.

= Delay to obtain planning permission for the new water treatment facility at Lough Talt and
the upgraded treatment at Foxes Den.

= An abstraction licence would be required for the permanent use of Lough Talt. This may lead
to delays due to the time taken to prepare the licence application and supporting
documents.

1.6.2.2 Risk Score

Table 1.18: Option 6, Risk Score

Score
1‘2‘3‘4‘5‘6‘7‘8‘9‘ 10
OPTION 6

Risk

Security of supply

Raw water quality

Planning

Abstraction licence

Environment

Technical delivery

Programme

TOTAL RISK SCORE | 36
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1.7 OPTION 7: LOUGH TALT WTP SUPPLEMENTED FROM SLIGO T&E SOUTH

SLIGO WSS

This option involves increasing the output from the Sligo Town & Environs Regional Water Supply
System (SEWSS) and the South Sligo Regional Water Supply System (SSWSS). Under this option the

Castleoye area of the existing Lough Talt WSS will be transferred to SEWSS and the Bunnanadden
Area will be transferred to the SSWSS. This requires:

= A new water treatment plant at Lough Talt with capacity of 4 MLD

= New pumping station at Cairns Hill Reservoir, and a minimum of 31 km of distribution mains
to supply 2.8 MLD to Castleoye Reservoir

= Provide a minimum of an additional 2.8 MLD treatment capacity from Foxes Den WTP

= New pumping station at a minimum distance of 17.7 km from Monasteraden Pumping
station to supply 1.2 MLD to Bunnanadden Reservoir

The additional 1.2 MLD provided to Bunnanadden will be provided from the South Sligo WSS which
has spare capacity from imports from the nearby North Roscommon WSS. The Lough Gara WTP
supplies the South Sligo RWSS has a capacity of 10 MLD and average production is less than 7.3 MLD.

A route option is shown in Figure 1-11. The route of the pipeline has been chosen to minimise river,

rail and other significant crossings. Details of the route are provided in Table 1.19.

Table 1.19: Option 7, Rising Main Route

Cairns Hill Reservoir to
Castleoye Reservoir

Monasteraden Pumping Station
to Bunnanadden Reservoir

Total Distance 31.0 km 17.7 km
Pipe Diameter 300 mm 250 mm
River Crossings 3 1
Rail Crossings 1 0
Other Significant Crossings 1 0
Maximum static lift 32m 63 m
Approximate Dynamic Headloss 42 m 12m
Booster pumping station 1 No. 1 No.
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1.7.1 Assessment of Option 7

The following sections present the results of the assessment associated with Option 7. For costing
purposes a required upgrade of 3 MLD at Foxes Den WTP has been assumed.

1.7.1.1 Risk Assessment

Security of Supply

An abstraction order is required for Lough Talt, however a new treatment facility with a capacity of
less than 4 MLD is below the threshold recommended to minimise the impact of water abstraction
on lake levels and maintaining the required habitat for Vertigo geyeri. It is likely that additional study
would be required before a licence is authorised. There is sufficient capacity within the existing
Lough Gill WAO however a yield assessment may be required.

Raw Water Quality

Lough Gill is currently rated as having ‘Moderate’ status water quality by the EPA as noted under the
assessment of Options 4 and 6. Lough Talt is currently rated as having “Good” status. Both lakes
have existing water treatment facilities and with sufficient treatment will produce good quality
drinking water.

Planning

This option will include a new water treatment facility on Lough Talt and the construction of a new
water main and pumping station sites and upgrade to Foxes Den WTP. There is spare capacity within
the SSWSS to provide an additional 1.2 MLD, however new waters mains are required to import the
water to the Lough Talt network. Separate planning permission will be required and this may
increase the risk of planning issues and subsequent delays. The initial application for an 8MLD water
treatment facility was rejected by both Sligo County Council and An Bord Pleandla and there is a risk
the reduced capacity facility could be rejected on the same grounds.

Abstraction Order

There is no water abstraction order in place for Lough Talt and it is anticipated that a licence would
be required for long-term use. An existing order of 16.5 MLD for Lough Gill is in place, currently 11
MLD is abstracted. The required additional 2.8 MLD is within the 5.5 MLD spare capacity.

Existing Environment

Option 7 comprises of two sections; section one is approximately a distance of 31 km of watermains
south of Lough Gill to the existing service water reservoir at Castleoye (same as Option 4), and 17.7
km of watermains from Monasteraden to Bunnandden. The route begins at Monasteraden, located
approximately 1.2km west of Lough Gara, a designated SPA site. Monasteraden to Gorteen is
dominated by wet grassland bog prior. Gorteen is the most significant settlement on the route.
Gorteen to Bunnanadden route is located in a rural landscape with agricultural fields and occasional
patches of wet grassland being the most common habitat type; it follows the R294 terminating at
Bunnanadden. The existing environment of these routes is described in detail in Section 6.5.2.

MGWO0214RP0025F01 39



Lough Talt Water Treatment Plant - Replacement Supply Options Report

Potential Impacts on European sites

Robust and effective best practice measures can be developed for the avoidance of any impacts to
European sites during the construction of the new water treatment plant at Lough Talt and during
the installation of the pipeline network. However, it is unclear as to whether the Lough Gill is of a
sufficient size to support increased abstraction. Preliminary hydrological reports indicate that there
will be no impact on Vertigo geyeri if abstraction at Lough Talt is maintained below 4 MLD and the
reduction in abstraction would may have a positive impact on the other qualifying interests such as
Oligotrophic waters [3110] and White clawed crayfish [1092]. However, a long-term study on the
impact of abstraction on the qualifying interests of Lough Hoe Bog and Lough Gill is required. This
option will require further assessment under Stage 2 Appropriate Assessment. Refer to Table 1.20

and Figure 1-12 for the European sites within the zone of influence of this option.

Table 1.20: Option 7, Designated Sites

Special Areas of . Special Protected Areas .
Route Conservation (SAC) Distance from SAC (SPA) Distance for SPA
. Abstraction within
Lough Gill SAC SAC
Reservoir 0.8km
Turloughmore (Sligo) from site
SAC Pipeline 0.28km
from site Ballysadare Bay SPA 0.14km
. Templehouse &
Option 7 Cloonacleigha Loughs 0.39km
SAC
Unshin River SAC Within (Crossing)
Union Wood SAC 0.22km
Ballysadare Bay SAC 0.14km Lough Gara SPA 1km
Flughany Bog SAC 0.9km
MGW0214RP0025F01 40
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Technical Delivery

This option is technically viable and the delivery of this option should not present any technical
issues.

Programme

Programme delays may occur during the execution of Option 7 due to the following;

= Land acquisition for the expansion of the existing WTP site and for the booster pumping
station sites — delays may occur during discussions with landowners etc.

= Delay to obtained planning permission for the new water treatment facility at Lough Talt and
the upgraded treatment plant at Foxes Den

= A new abstraction order is required. This may lead to delays due to the time taken to
prepare the licence application and supporting documents.

1.7.1.2 Risk Score

Table 1.21: Option 7, Risk Score

Score
1‘2‘3‘4‘5’6‘7’8‘9’10
OPTION 7

Risk

Security of supply

Raw water quality

Planning

Abstraction licence

Environment

Technical delivery

Programme

TOTAL RISK SCORE | 36
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2 CONCLUSIONS

The existing WTP at Lough Talt does not provide an adequate barrier for cryptosporidium and
treated water samples within the network regularly breach the regulatory standard for THMs. There
is no short-term solution available that does not have a potential environmental impact on Lough
Talt but Irish Water and the EPA consider it unacceptable that the public health risks associated with
the current treated water supply are allowed to continue until such time as a long-term sustainable
solution is in place. To address these current public health risks it is proposed to upgrade the existing
treatment facility with a view to abandoning the facility within a 7-10 year timeframe.

2.1 PREFERRED REPLACEMENT WATER SUPPLY

The preferred replacement supply for the Lough Talt RWSS is to proceed with detailed feasibility to
develop source capability at Lough Conn either by:

= Construction of a new water treatment facility at south of Lough Conn to treat required 8MLD,
or

= Significant Expansion at the existing Wherrew WTP

This would provide a sustainable 8 MLD supply to Lough Talt RWSS and therefore would allow the
abstraction from Lough Talt to cease.

A Water Abstraction Licence may be required for this option due to the potential for a new
abstraction.
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